

Redcliffe Bus Depot D&C

Customised
Projects



The project

The purpose of this project was to upgrade the Fuel Station by removing redundant infrastructure and replacing the current 52,000 litre diesel storage tank.

We then installed an additional 5,000 litre AdBlue® storage tank. This followed a complete staged Design and Construction process (following the PTA's approval programme) where we decommissioned and refurbished the facilities, including procurement, installation and commissioning of the new fuel facilities.

▶ CLIENT	Perth Transport Authority
▶ PROJECT VALUE	\$700,000
▶ LOCATION	Redcliffe, WA
▶ PROJECT STATUS	Completion November 2018
▶ PROJECT TEAM	Dune Campbell, PM Babak Karimi, PM Glen Parkin, SM



The solution

Project design was managed inhouse utilising the concept design Consultant ACOR to complete the working design. The project team worked closely with the PTA to refine the design to suit functional requirements.

During the original works the PTA added further requirements to the design to include the a wash bay and upgrade of the existing structure. The project team proceeded to work closely with Programmed and the PTA to ensure the new scope was finished within the existing completion schedule.

Client benefit

▶ CP was able to incorporate and complete a largely increased scope of works within the PTA's desired time frame

▶ Working closely with the PTA processes, design, approval and handover was completed in a timely manner.

Project achievements

Absorbing an evolving scope that led to efficient functional facility that suited the PTA requirements.